

Initial Project Planning Template

Date	30 June 2026
Team ID	xxxxxx
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Weather Data Input	USN-1	As a user, I can enter rainfall, cloud visibility, and seasonal weather data for flood prediction.	2	High	Swathi sai uma lakshmi mamidala	24 June 2026	30 June 2026
Sprint-1	Flood Prediction	USN-2	As a user, I can predict the likelihood of a flood using the trained machine learning model.	2	High	Gorijala Harika Gayathri	24 June 2026	30 June 2026
Sprint-2	Prediction Dashboard	USN-3	As a user, I can view flood risk predictions and classification results through the Flask web application.	2	Medium	Swathi sai uma lakshmi mamidala	1 July 2026	7 July 2026
Sprint-2	Early Flood Warning	USN-4	As a meteorologist, I can receive early flood warnings based on weather data so that authorities can plan evacuations.	2	Medium	Gorijala Harika Gayathri	1 July 2026	7 July 2026
Sprint-3	Model Validation & Resource Planning	USN-5	As a disaster management officer, I can validate the model using historical data and use flood predictions to prioritize resource allocation.	3	High	Gandham Ramcharan	1 July 2026	7 July 2026

