

Communication

Date	30 June 2026
Team ID	XXXXXX
Project Name	Rising Water
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google meet	Project Team Members	Discuss daily tasks, progress, and resolve blockers.
2	Progress Update	Weekly	Google Meet, Email	Project Team Members	Review weekly progress, discuss completed work, and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	Whatsapp, Microsoft Teams, Github	Project Team Members	Resolve bugs, fix model or application issues, and discuss technical challenges.
4	Stakeholder Review	Bi-Weekly	Presentation , Google Meet	Project Team Members	Demonstrate project progress, collect feedback, and suggest improvements.
5	Final Demo Rehearsal	Once	Google Meet	Project Team Members	Practice the final project demonstration and verify the flood prediction system works correctly.

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Delay in sharing updated datasets and model results among team members.	Conducted daily stand-up meetings and used a shared Google Drive/GitHub repository to keep everyone updated with the latest files.
2	Difficulty in selecting the best machine learning model due to varying accuracy.	Compared Decision Tree, Random Forest, KNN, and XGBoost models using evaluation metrics and selected XGBoost as it achieved 96.55% accuracy.
3	Miscommunication during Flask web application integration and testing.	Held technical discussions, clarified responsibilities, and performed collaborative testing to ensure successful integration and deployment readiness.

